AdBlocler Schedule

Boaz Alemseged	Project S	Mon	, 8/31/2020
	Display W	/eek:	
TASK ASSIGNI	ED PROG	RESS START	END
Create all buttons	75	% 10/15/20	10/17/20
Develop ad detection	40	% 10/17/20	11/1/20
Block ads being shown	80	% 11/1/20	11/3/20
make whitelist feature	10	% 11/1/20	11/11/20
Testing			
Test front end	50	% 11/1/20	11/6/20
Test ad detection & blocking	30	% 11/7/20	11/15/20
Test whitelist feature	50	% 11/15/20	11/20/20
Re-implement			
Blocking and ad detection	05	% 11/15/20	11/20/20
whitelist feature	os	% 11/20/20	11/21/20
Front end	os	% 11/21/20	11/22/20
Final test			
Front end		11/22/20	11/25/20
whitelist feature		11/22/20	11/25/20
Blocking and ad detection		11/22/20	11/25/20

<u>Feature</u>	Date finished	Reason if not finished
Ad detection	11/1/20	
Interface finished	11/20/20	
Ad blocking	Not finished	Still needs further testing and bugs to be fixed
Ad detection	11/5/20	
Whitelist feature	Not finished	Is not whitelisting sites